STATEMENT OF WORK (SOW):

MARUTI SUZUKI INDIA LIMITED

FOR

DISCOVERY AND DESIGN OF ENTERPRISE PROJECT MANAGEMENT PLATFORM (EPMP)

	MSIL
Contact person	Aman Kumar Jha
E-mail	AmanKumar.Jha3@maruti.co.in
Telephone	+91 7709081462

	IBM India Pvt Limited
Contact person	Anupam Sharma
E-mail	anupam.sharma@in.ibm.com
Telephone	+91 9810609410

Confidentiality

This proposal is confidential to MSIL and to IBM and is provided subject to the confidentiality provisions of the existing relevant agreement between us, if any, and on the condition that it may not be disclosed, in whole or in part, to any party other than those of your employees and professional advisors who need to see it in order to evaluate the proposal (provided that such employees and advisers agree to treat the proposal as confidential) and that it may not be used for any other purpose.

List of Acronyms

Acronym	Description
API	Application programming interface
SBA	Service Business Application
CRM	Customer Relationship Management
CSA	Cloud Services Agreement
DMS	Dealer Management System
DR	Disaster Recover
FAQ	Frequent Asked Questions
MSIL	Maruti Suzuki India Limited
PCR	Project Change Request
SLA	Service Level Agreement
SMS	Short message service
SOW	Scope of Work
SSL	Secure Sockets Layer
UAT	User Acceptance Testing

Disclaimer

All the information, representations, statements, opinions and proposals in this document and any supporting documentation are correct and accurate to the best of our present knowledge but are not intended (and should not be taken) to constitute an offer capable of acceptance or to be contractually binding unless and until they become the subject of a separate, specific agreement between the parties.

The SoW contains the scope of the project as per RFP document and subsequent discussions on the scope.

This document is divided into two parts – Part A and Part B.

Part A termed as Solution Description and IBM Credentials comprises of general information relating to IBM, its capabilities, and the solution. Part B termed as the Services Agreement is the Technical Proposal which contains accurate description of the scope of work, assumptions, Customer and IBM responsibilities, list of deliverables and the associated commercial terms.

Part A is solely for Customer's reference and information and is not binding on either party. Part B is the signature document which shall be binding on both the parties.

This proposal is valid for 90 days from the date of this proposal. The prices contained in the document are based on IBM standard terms and conditions, are exclusive of any taxes or expenses and remain valid for a period of 90 days from the date of this proposal.

Table of Contents

1 Solution Description and IBM Credentials 7

1.1 Executive Overview 7
1.2 Business Eco-System, Industry Background Information 7
1.3 Company Overview 7

2 Statement of Work 9

2.1 Applicability of Statement of Work 9
2.2 Proposed Solution 9
2.3 Organization Scope 9
2.4 Functionality Scope 10

3 Delivery Approach 10

3.1 Key Activities: 10
3.2 Key Deliverables: 11
3.3 Timelines 12
3.4 Key Assumptions: 12

4 Organization and Responsibilities 12

4.1 One Team Approach 12
4.2 Responsibilities: 13
4.3 Governance Model 15

5 Commercials 16

6 General Terms of Business 17

6.1 Review mechanism 17
6.2 Payment Terms 17
6.3 Tax 17
6.4 Termination 18
6.5 Business Contact Information 18
6.6 Customer-directed Suppliers 18
6.7 Information Security 18
6.8 Estimation of ISV Services /AMC / Services 19
6.9 Required Consents 19
6.10 Laws, Regulations and Statutes 19
6.11 Data File Content and Security 19
6.12 Facilities 20
6.13 Out of scope/ Key Exclusions 20

7 Annexure: Indicative list of capabilities 21

8 Appendix 25

Appendix A: Deliverable Material Guidelines 25
Appendix B: Project Change Control Procedure 25
Appendix C: Escalation Procedure 28
Appendix D: DPA Exhibit 29
Appendix E: Information Security Roles and Responsibilities Table 29
Appendix G: Custom Services DPA Amendment 34

Part A
Executive Summary
&
IBM Point of View

1 Solution Description and IBM Credentials

1.1 Executive Overview

IBM India Pvt. Ltd. ("IBM") is pleased to submit this proposal to assist Maruti Suzuki India Limited (hereinafter referred to as "MSIL" with the implementation of Service Business Application (SBA). IBM would like to extend the partnership at MSIL started in 2016 to build a comprehensive Service Business Application which will help MSIL that enables Dealership CEOs to view service business performance through deep insights into various performance aspects

1.2 Business Eco-System, Industry Background Information

The automotive industry is witnessing a new business environment with new product innovations in connected cars, autonomous driving and electric vehicles which are creating an altogether different digital ecosystem for the organizations. While it is of paramount importance for the Auto OEM's to be competitive with the industry trends of product innovation it is crucial for them to harness the digital ecosystem which is being around them to ensure greater value to the customer and new business benefits to the OEMs themselves. Dealers would play an important part in delivering consumer experience.

1.3 Company Overview

International Business Machines Corporation ('IBM') is a globally integrated enterprise operating in over 175 countries, bringing innovative solutions to a diverse client base to help solve some of their toughest business challenges. IBM is a global business and technology leader, innovating in research and development to shape the future of society at large. IBM's prized research, development and technical talent around the world works with governments, corporations, academia and business partners on ground-breaking real-world problems to help make the world work better, make more efficient use of its resources and build a smarter planet.

IBM's strategy, despite the volatility of the information technology industry, has been to consistently deliver superior performance and value to its clients. The company continues to shift its business mix, exiting commoditized segments while increasing its presence in higher-value areas such as consultancy services, software, and integrated solutions with increasing investment in the growth areas of Cloud, Analytics, Mobile, Social and Security ('CAMSS').

IBM has been present in India since 1992 and is committed to bringing innovative solutions to a diverse client base -- to help them overcome their business challenges and to seize competitive advantage in the marketplace. As well as being a global business and technology leader, IBM has a strong local presence in this region, operating with a number of business partners who provide additional support, services and expertise.

Areas of Expertise

IBM is a globally integrated technology and consulting company with innovation as its core strategy. The company develops and sells software and systems hardware and a broad range of infrastructure, cloud, and consulting services.

Today, IBM is focused on five growth initiatives: Cloud, Big Data and Analytics, Mobile, Social Business, and Security. IBM employees work with customers around the world to apply the company's business consulting, technology, and R&D expertise to enable systems of engagement that deliver dynamic insights for businesses and governments worldwide.

Part B

Statement of Work

2 Statement of Work

2.1 Applicability of Statement of Work

This Statement of Work ("SOW") describes the work/tasks to be undertaken along with the deliverable/materials to be delivered ("Services") by IBM India Pvt. Ltd. ("IBM") within the estimated schedule. In addition, the SOW also calls out the obligations and other roles and responsibilities of Maruti Suzuki India Limited ("MSIL"), for the purposes of this engagement. The Services to be provided by IBM under this SOW will be governed by the terms and conditions of the Global Services Customer Agreement dated September 24, 2002 bearing agreement number 192 N ("Agreement") signed between IBM and MSIL. Terms and conditions of Non-Disclosure Agreement signed between MSIL and IBM dated 25/10/2016 will also be applicable to this SoW.

In case of any discrepancy, conflict, dispute, they shall be referred to in the order of priority listed below:

- This SOW and the Annexures thereto.
- Global Services Customer Agreement dated September 24, 2002

The binding section of this SOW is Part B only and the related annexures / appendices mentioned therein. All other information in this SOW is for information only and hence is not binding to both parties.

Changes to this SOW would be processed in accordance with the procedure described in Appendix B : Project Change Control Procedure . The investigation and the implementation of changes may result in modifications to the Estimated Schedule, Charges, and other terms of this SOW and the Agreement.

Any Purchase Order issued as part of this engagement shall be for administrative purposes only and any additional terms or terms conflicting with the terms mentioned herein are void.

2.2 Proposed Solution

The primary objective of this engagement is to design a Ground-up **Enterprise Project Management platform (EPMP)** for MSIL's Digital Enterprise (DE) function. This solution will serve as a centralized platform to manage a rapidly expanding portfolio of projects, ensuring enhanced governance, improved resource utilization, and timely achievement of milestones. The platform aims to consolidate all project-related activities under a single, integrated system. It would also enable real-time visibility into project progress, risks, and financials.

This Scope includes **(i)** assessing the current phase and operating environment of MSIL's Project Management platform, and **(ii)** envisioning **and designing** the future-state solution

SCOPE EXCLUSIONS: Following are not part of the current scope

a. Implementation and Integration of Tools, creation of any MVP or Prototypes
b. Tool evaluation and Benchmarking
c. Business Process Re-engineering

2.3 Organization Scope

For the Service Business Application, only the following organizations are covered in scope

- MSIL and its operations in India ONLY

- The project would be executed out of central project site at NCR (National Capital region). However, the project team would reside in IBM locations in a distributed manner.
- No other organizational entity and / or Geographies have been considered for the implementation. If MSIL so desires, additional organizational entities and / or Geographies can be included in the design and implementation scope, it will be processed in accordance with the procedure described in Appendix B: Project Change Control Procedure. For other country roll outs we would be leveraging the Global system which we are developing for MSIL. However region specific changes and localization processed according to procedure described in Appendix B : Project Change Control Procedure
- MSIL will provide any regulations/certification requirements for the solution to IBM for implementation. Any changes to the regulations/certification requirements related to the solution will be communicated by MSIL to IBM and such changes will be processed in accordance with the procedure described in Appendix B: Project Change Control Procedure. This quote is for India operations only. For any other country roll outs there would be additional costs for localization of the application including infrastructure and Software and services which will be processed in accordance with the procedure described in Appendix B: Project Change Control Procedure.

2.4 Functionality Scope

- Discovery and Design for Features/Capabilities as indicated in the Annexure (To be *finalized during Discovery Stage)*
- Design the EPMP UX/UI for a responsive web application (compatible with Windows and iOS browsers) and native mobile apps for Android and iOS, covering prioritized workflows and personas.

3 Delivery Approach

3.1 Key Activities:

The project will be delivered in 2 Stages. Key activities include:

Stage 1: Discovery (Assess Current State)	**Stage 2: Design** (Envision & Design future state)
4 Weeks	5 Weeks

• Project Kick off
  ○ Detailed Project Planning
  ○ Stakeholder Alignment
  ○ Finalization of key-persona
• Requirements Gathering through Stakeholder discussion and Workshops
  ○ As-Is Project Management Process and pain points
	• Conduct Design Thinking Workshops with MSIL
	  ○ Co-create Solution
	  ○ Design MVP of envisioned state
	• Create Wireframes
	• Validate wireframes with users and finalize them
	• Design the technical architecture to support the envisioned state

• Understand current state application landscape related to Project Management (E.g. JIRA etc.) *Illustrative list of capabilities mentioned in **Annexure**. This will be finalized during Discovery Stage*	○ Functional / Logical Architecture ○ Tech Components / Capabilities / Modules ○ Integration with MSIL Enterprise applications

3.2 Key Deliverables:

1. **Current State Report**
   a. List of project management solution requirement (Processes, Current State Gaps, Improvement required, Type of Projects, Key Personas and current state applications related to Project Management)
2. **To-Be Design Report (Blueprint)**
   a. To-Be Project Management Processes.
   b. Proposed features and functionalities of the tool.
   c. Wireframes and User Journeys for up to 12 Key Personas
   d. Technical Architecture for Future state Design. (Functional / Logical Architecture, Tech Components / Capabilities / Modules, Integration with MSIL Enterprise applications)
3. **Design Part**
   a. Platform features and User stories
      i. User stories for each use case detailing the personas involved
      ii. Converting designed Features into epics and user story in JIRA board
   b. Low Fidelity UI designs
      i. Low fidelity UI/UX screens for the solution
      ii. Deliver for responsive Web and native Mobile (Android & iOS)
   c. High Fidelity UI designs
      i. High fidelity UI/UX screens for the solution (using Figma tool or other equivalent tool)
      ii. Deliver for responsive Web and native Mobile (Android & iOS)
   d. Technical Architecture Documentation
      i. Functional Architecture of the platform representing functional components and integrations among different components.
      ii. Technical Architecture blueprint including technology stack and various software components to be used.
      iii. Data base design: data management and interaction model showcasing the data flow between multiple systems including ER diagram, table, and column definitions.
      iv. Identify APIs/microservices w.r.t. user stories: Provide with key guiding principles, Interface Design, Integration/communication styles, API Management using Microservices Architecture
      v. Support in Architecture review with MSIL internal enterprise architecture team
      vi. Document Non-Functional requirement (NFR): HA, DR, Application and infrastructure monitoring, Security, Application performance
      vii. High level cloud infrastructure cost estimates.

3.3 Timelines

IBM believes to take overall timeline of 9 weeks for Assessing and Designing the Intelligent Project Management Solution.

The plan assume that all the pre-requisites as met on time.

	W1	W2	W3	W4	W5	W6	W7	W8	W9
Kick off									
Stage 1 - Discovery									
Stage 2 – Design									

IBM reserves the right to re estimate timelines if any changes in requirements or assumptions are added from MSIL which may warrants an effort or timeline change. Any change in scope would follow Project Change Request procedure mentioned in the reference Agreement.

Overall timelines

Tentative Start date : 19 January 2026

Tentative End date : 27 March 2026

3.4 Key Assumptions:

a. Wireframes, interaction designs, and style guides will be provided for the web application (compatible with Windows and iOS browsers) as well as iOS and Android mobile apps.
b. Maximum of 3 iterations shall be allowed to finalize the wireframe provided MSIL agrees on the content. Requests to correct incomplete content shall not be counted as iterations.

c. MSIL stakeholders should be available for validating the wireframes and other deliverables and should provide feedback within 3 working days of receiving the artefacts from IBM. Delay in getting feedback results in delay in the schedule

4 Organization and Responsibilities

4.1 One Team Approach

IBM believes that communication and transparency are key success factors. Great outcomes result from the right People, Practices and Places.

IBM recommends that IBM and MSIL will work as one team, based out of the MSIL office in Gurgaon Haryana.

There is, however, a clear responsibility split between the parties and any issues with delivering according to responsibilities should be escalated immediately to the Operational Steering Group.

4.2 Responsibilities:

Roles and Responsibilities

IBM Roles and Responsibilities

The table below describes the key roles and their respective responsibilities. Please note that the roles may not be available for the whole lifetime of the project and may be part time for the duration of the project

Role	Responsibilities	Comment
IBM Delivery Partner	• Lead the IBM / MSIL contract and commercial management of the scope as per the SoW • Advice on complex project issues • Resolve issues escalated by Project Managers	Executive support to management
Project Manager	• Plans and leads the IBM project and IBM team • Responsible for IBM's delivery and performance under this SoW • Plans the Team kickoff and way of working workshop • Maintain the IBM Project Plan • Plan and manage project tasks • Measure and evaluate progress against the plan • Prepare and submit progress updates to the steering group jointly with the MSIL Project Manager • Manage the IBM Project Change Control Procedure. • Manage project issues, risks and dependencies • Conduct regular risk meetings with the IBM team and with MSIL Project Manager	
IBM Consultants	• Leads discovery workshops • Consolidates requirements • Develops the project deliverables	

MSIL Roles and Responsibilities

Successful completion of the proposed scope of work depends on the full commitment and participation of MSIL management and personnel. The responsibilities listed in this section are in addition to those responsibilities specified in the Agreement and are to be provided at no charge to IBM. MSIL is required to perform its obligations in the Agreement and this SoW without exception. IBM's performance is predicated upon the following responsibilities being managed and fulfilled by MSIL, as scheduled in the IBM Project Plan. Delays in performance of these responsibilities may result in additional cost and/or delay of the completion of the project and would be handled in accordance with Appendix B: Project Change Control Procedure.

MSIL Project Manager

Prior to the start of this project, MSIL would designate a person called the MSIL Project Manager who would be the focal point for IBM communications relative to this project and would have the authority to act on behalf of MSIL in all matters regarding this project. The MSIL Project Manager's responsibilities include the following:

- Liaise with MSIL stakeholders and manage internal coordination and be responsible for signing off on the deliverables.
- Nominate steering committee members who will participate in periodic reviews and provide guidance to the project team.
- Nominate SMEs/ participants for workshops and interviews, and ensure timely approvals for requirements, design, and deliverables.
- Serve as the interface between IBM and all MSIL departments participating in the project
- Administer the Project Change Control Procedure with the IBM Project Manager
- Participate in project status meetings
- Obtain and provide information, data, and decisions within three (3) business days of IBM's request unless MSIL and IBM agree in writing to a different response time.
- Help resolve project issues and MSIL's deviations from the estimated schedule, and escalate issues within MSIL's organization, as necessary
- Review with the IBM Project Manager any MSIL invoice or billing requirements. Such requirements that deviate from IBM's standard invoice format or billing procedures may have an effect on price and would be managed in accordance with Appendix B: Project Change Control Procedure.

Other MSIL Responsibilities

MSIL responsibilities include the following:

- Provide facilities to IBM Project team for delivering the project such as
    - Meeting room
    - Wi-Fi
- Ensure that MSIL's staff is available to provide such assistance as IBM reasonably requires and that IBM is given reasonable access to MSIL senior management, as well as any members of its staff to enable IBM to provide the Services. MSIL would ensure that its staff has the appropriate skills and experience. If any MSIL staff fails to perform as required, MSIL would make suitable additional or alternative staff available
- Provide all information and materials reasonably required to enable IBM to provide the Services. MSIL agrees that all information disclosed or to be disclosed to IBM is and would be true, accurate and not misleading in any material respect. IBM would not be liable for any loss, damage or deficiencies in the Services arising from inaccurate, incomplete, or otherwise defective information and materials supplied by MSIL.
- MSIL would be responsible for the review and evaluation of the IBM recommendations as well as all final decisions and implementations relating to, or resulting from, the IBM recommendations contained in the deliverable Materials.
- Ensure MSIL has appropriate agreements in place with third parties to enable IBM to perform the Services under this SoW, where MSIL is using or providing IBM with third party information, support or materials for a project including but not limited to, where MSIL is employing other suppliers, whose work may affect IBM's ability to provide the Services.

Unless specifically agreed to otherwise in writing, MSIL would be responsible for the management of the third parties and the quality of their input and work. Except to the extent IBM specifically agrees otherwise in this SoW, MSIL is solely responsible for any third-party hardware, software or communications equipment used in connection with the Services

- Unless otherwise expressly stated in this Statement of Work, MSIL would be responsible for ensuring its own compliance with all laws and regulations, including but not limited to, those pertaining to product safety and regulatory compliance for non-IBM products including those recommended by IBM. It is MSIL's sole responsibility to obtain advice of competent legal counsel as to the identification and interpretation of any relevant laws, rules and regulations that may affect MSIL's business and any actions MSIL may need to take to comply with such laws. IBM makes no representations or warranties with respect to product safety or regulatory compliance of non-IBM products.
- Perform the MSIL roles and responsibilities as indicated in MSIL Roles and Responsibilities section.
- Content management is out of scope. Placeholder content will be used in the designs. Imagery, including product photos, sketches, or 3D rendering of products or services will be provided by MSIL.

4.3 Governance Model

Effective Program Governance will be key!

The key for success is instituting, before day one, a governance structure and organization that supports MSIL business objectives, addresses main challenges and drives adherence to architectural principles. Digital transformation programs rarely fail because of purely technical issues, but more often because of functional reasons, such as lack of IT and business commitment, involvement of sponsorship or addressing people matters. Therefore, effective governance is critical to the success of the program to:

- Ensure this is not just an IT project, by aligning the business and IT objectives.
- Address ´people´ matters to successfully adopt delivery methods

IBM proposes the governance structure as depicted below.

Please note that alterations in roles /role names may occur.

The success of project engagement depends on building and leveraging an effective Governance Model. The organisation using this model should be aligned for a quick issue resolution and escalation handling. The above figure is a high-level representation of the way to communicate between Parties and the model governing the Agreement concluded between IBM and MSIL. The three levels are described below:

- **Strategic level:** Senior Management representatives and the contract owners (IBM and MSIL) will form this Group to initiate and track strategic objectives. Discussion at this level will focus on overall performance and business KPIs. The planning agreed upon at the strategic level will be passed on to the tactical and then on to the operational level.

- **Functional level:** MSIL Project Sponsor Executive, Sourcing Management will discuss issues and performance in the domain with their IBM's counterpart. Discussion at this level will be focused on relationship, performance, monitoring program improvement initiatives, escalated issues, contracting, KPIs and quarterly forecast to the MSIL about planned work.
- **Operational level:** This level consists of two parts. The first part (level 1) focuses on project execution and escalations from the Day-to-day operational work. The specific targets with IBM and new initiatives for the program will be set at this level. On the MSIL side program manager and delivery manager will be aligned with IBM's counterpart at operational Level-2. The second part (level 2) concerns the day-to-day operational work. MSIL Project managers or representatives must be aligned with IBM's counterparts to deal on weekly basis. The issues escalated from this level will be escalated to operational Level 1.

This above review structure will ensure a successful collaboration at all levels across teams managing tactical and operational issues.

Note:

1. MSIL agrees that no Client personal data that is subject to European General Data Protection Regulations (GDPR) requirements would be provided to IBM under this transaction. In the event of a change, MSIL would notify IBM in writing and IBM's Data Processing Addendum (DPA) at http://ibm.com/dpa would apply and supplements the Agreement. Additionally, IBM and MSIL would agree on a DPA Exhibit (as described in the DPA). The DPA Exhibit and, if applicable, a custom services DPA amendment would be added as an Appendix to this transaction.

5 Commercials

MSIL agrees to pay IBM price of INR 32,76,600.00 for the Design and Discovery phase project of Enterprise Project Management platform.

The payment schedule is mentioned in the table below:

S. No.	Milestone	Milestone payment	Amount, INR	Tentative payment Month
1	Kick-Off	30%	9,82,980.00	Jan'26
2	Current State Report Submission (Discovery phase completion)	30%	9,82,980.00	Feb'26
3	Project completion	40%	13,10,640.00	Mar'26

6 General Terms of Business

6.1 Review mechanism

During any stages of this project, for all new MSIL requirements apart from MSIL requirements what is covered in SOW, Discussion shall be done between MSIL and IBM for mutual agreement on techno commercial terms for the proposed changes (which in SOW terms referred as project change request as in Annexure B).

6.2 Payment Terms

The terms relating to the payment of fees and expenses are outlined below:	All invoices fall due for payments within 30 days from the date of invoice.
	In the event of late payments, IBM reserves the right to charge a late payment fee @ 2% per month on the overdue amounts, in addition to the right of suspension of services, till the overdue amounts are paid.

6.3 Tax

- MSIL would provide certificates for any tax deduction effected
- Rates, charges or fees specified in this Agreement are exclusive of taxes. MSIL shall bear transaction taxes on the services (or goods) provided hereunder (including, but not limited to, sales, value added, goods and services, service and similar taxes). IBM India shall state applicable transaction taxes on its invoice and pay collected taxes to the appropriate taxing authority. If an authority imposes upon any transaction under this agreement, a duty, tax, levy or fee, excluding those based on IBM India's net income, then customer agrees to pay that amount as specified in an invoice. If MSIL supplies exemption documentation, acceptable to the taxing authorities, then IBM India shall not charge the aforementioned duty, tax, levy or fee. If the taxing authorities subsequently opine that IBM India should have charged such duties, taxes, levies or fees, customer shall pay the same (including interests, levies and penalties) as required by the taxing authorities. Except as provided above, the party that is liable for payment of any tax upon which interest and penalties are imposed, shall bear such interest and penalties.
- MSIL is responsible for personal property taxes for each product from the date IBM India ships it to customer. Additional taxes and tax related charges may apply if IBM India' personnel are required to perform services outside their normal tax jurisdiction. As practical IBM India would work to mitigate such additional tax and tax related charges and would inform customer in advance if these additional charges apply and are payable by the customer.
- MSIL shall deduct applicable taxes under the provisions of the Income Tax Act, 1961 (“the Act”) in respect of the payments due to IBM India and remit such Taxes Deducted at Source (“TDS”) to the credit of the Government Account, file quarterly TDS returns under the provisions of the Act or such other law in force, furnish TDS certificates and comply with any other requirement connected thereto as required under the provisions of the Act. Further, the customer shall ensure that the Permanent Account Number (“PAN”) of IBM India is quoted rightly in such quarterly TDS returns or any other document where the PAN of IBM India is required to be mentioned.
- Furthermore, in the event of credit not being provided to IBM India in respect of such TDS on account of the customer not mentioning the correct PAN of IBM India, the customer shall file revised quarterly TDS returns so as to facilitate credit of such TDS to IBM India and in the eventuality of credit not being provided to IBM India in respect of such TDS on

account of default/ non-compliance by the customer, the customer shall compensate IBM India to the extent to which credit is not provided to IBM India.

6.4 Termination

The termination of SOW shall be governed by ICA (as per the Agreement)

6.5 Business Contact Information

MSIL authorizes International Business Machines Corporation and its subsidiaries (and their successors and assigns, contractors, and IBM Business Partners) to store and use MSIL's business contact information wherever they do business, in connection with IBM products and services or in furtherance of IBM's business relationship with MSIL.

6.6 Customer-directed Suppliers

If MSIL explicitly requests that IBM use a particular subcontractor for or supplier of any products and services}, as further described in this SoW, IBM will use such subcontractor or supplier contingent upon successful negotiations and execution of an acceptable procurement agreement, including pricing, with such subcontractor or supplier. Additionally, the use of such subcontractor or supplier will be subject to the Project Change Control Procedure, if such use could impact the project scope, schedule, cost, resources, or other terms of this SoW. IBM will have no obligation to perform an independent assessment, nor makes any representation as to the qualifications or charging practices of such subcontractor or supplier.

6.7 Information Security

In addition to the MSIL and IBM (the "Parties") obligations under this SoW and the Agreement, the following provisions apply in the event that one Party makes Sensitive Personal Information and/or Business Sensitive Information available to the other, which the providing Party agrees are appropriate security measures to protect the information. The Party disclosing such BSI or PSI shall have a valid permission, consent from such individual or business to share such information with other Party.

"Sensitive Personal Information" (SPI) refers to an individual's name in conjunction with that individual's social security number, driver license number, state identification number, medical information, date of birth, electronic signature or mother's maiden name. "Business Sensitive Information" (BSI) refers to information the parties agree is due special handling as a result of its content and which is marked as "sensitive" by the owning Party.

- The Parties will agree in advance prior to providing the other any SPI or BSI.
- If the Party providing the SPI or BSI requires additional security measures beyond those specified in this SoW and the Agreement, the Parties will mutually agree to them pursuant to the Project Change Control Procedure in Appendix B-1. These security measures will be set forth in an additional Appendix. For example the providing party may require that "real" or "live" SPI will be masked, scrambled or otherwise de-identified to mitigate risks in providing this information to the other Party.
- Each Party agrees not to use or disclose SPI and/or BSI other than as permitted or required by this SoW and the Agreement or as required by laws and regulations ("Laws").
- Each Party agrees to implement the security measures specified in this SoW and the Agreement, and security measures agreed pursuant to b., above, if any, which the Party providing the information has determined are appropriate security measures to protect their information.
- Each Party agrees to communicate, manage and mitigate risk by implementing the security measures to protect SPI and/or BSI specified in this SoW and the Agreement. Additional

or different services will be deemed a request for new services and managed through the Project Change Control Procedure in Appendix B-1.

- Each Party agrees to inform the other of cases where it learns that an unauthorized third party has accessed or acquired the other Party's SPI or BSI.
- Each Party agrees that prior to providing any agent, including a subcontractor, SPI or BSI received from the other Party, the disclosing Party will enter an agreement with the agent containing the same restrictions and conditions that apply to this SoW and the Agreement.
- Each Party agrees to promptly return to the other or destroy all SPI and/or BSI belonging to the other Party which is no longer necessary to fulfill the purpose(s) for which it was made available, unless otherwise instructed by the other Party or as required by Laws.

6.8 Estimation of ISV Services /AMC / Services

No software tool or application is envisaged for executing the scope of the present assignment.

6.9 Required Consents

MSIL is responsible for promptly obtaining and providing to IBM all Required Consents necessary for IBM to provide the Services described in this SoW. A Required Consent means any consents or approvals required to give IBM and its subcontractors the right or license to access, use and/or modify (including creating derivative works) the hardware, software, firmware and other products MSIL uses for this project including the hardware and software from MSIL device supplier , Map vendor, Telecom operator and other MSIL owned applications, without infringing the ownership or license rights (including patent and copyright) of the providers or owners of such products.

MSIL will indemnify, defend and hold IBM, its subcontractors and majority-owned subsidiaries, harmless from and against any and all claims, losses, liabilities and damages (including reasonable attorneys' fees and costs) arising from or in connection with any claims (including patent and copyright infringement) made against IBM, alleged to have occurred as a result of (MSIL's) s failure to provide any Required Consents to IBM.

Notwithstanding anything stated above MSIL shall not indemnify defend and hold IBM, its subcontractors and majority-owned subsidiaries, harmless from and against any and all claims, losses, liabilities and damages (including reasonable attorneys' fees and costs) arising from or in connection with any claims (including patent and copyright infringement) made against IBM, alleged to have occurred as a result of use by IBM of any software on its own accord without necessary written permissions and consents from MSIL.

IBM will be relieved of the performance of any obligations that may be affected by (MSIL) failure to promptly provide any Required Consents to IBM.

6.10Laws, Regulations and Statutes

MSIL is responsible for the identification of, interpretation of, and compliance with, any applicable laws, regulations and statutes that affect MSIL's applications or business, however, IBM shall be responsible for the compliance of applicable laws, regulations, statutes generally applicable to its business while performing the activities to be undertaken by it under this SOW.

MSIL is responsible for determining that any non-IBM products and their integration are in compliance with national building and installation codes and other laws and regulations, including product safety regulations.

6.11Data File Content and Security

MSIL is responsible for the actual content of any data file, selection and implementation of controls on its access and use, backup, recovery, integrity, and security of the stored data.

6.12Facilities

In order to deliver the proposed scope from MSIL location at Gurgaon, India, IBM plans to deploy a team as needed across different phases of the projects/ program/ engagement. MSIL would provision for adequate infrastructure (e.g. facilities, workstation, LAN, Wi-Fi, meeting rooms, access to cafeteria etc.) to accommodate this team in case there is a need for the same at MSIL premises .

MSIL would provide IBM and its personnel with suitable office space, and other accommodations and facilities that IBM may reasonably require to perform the Services, in particular secretarial support, supplies, furniture, computer facilities, telephone/fax communications, high speed internet connectivity and other facilities for up to 8 IBM personnel while working on this SoW. The IBM project team would be located in an area adjacent to MSIL‘s subject matter experts and technical personnel, and all necessary security badges and clearance would be provided for access to this area. A lockable four or five drawer cabinet would be provided to IBM personnel in accordance with MSIL security procedures. MSIL would be responsible for ensuring that it has appropriate backup, security and virus-checking procedures in place for any computer facilities MSIL provides or which may be affected by the Services

6.13Out of scope/ Key Exclusions

Any scope element or deliverable that is not explicitly stated and included in IBM’s SoW as "in-scope", would be considered as "out-of-scope" from purview of IBM’s commitment under this SoW.

7 Annexure: Indicative list of capabilities

Following are some indicative capabilities of the project management platform envisioned by MSIL during RFI stage. Actual list of capabilities will be finalized during discovery stage of the project.

S N	Feature	Feature description
	Delivery Models	
1	Waterfall model support	Plan and execute work in sequential phases (requirements→design→build→test→deploy)
2	Agile (Scrum/Kanban, sprints, backlog)	Iterative delivery with backlogs, sprint planning, boards, burndown/velocity reports
3	Hybrid/custom delivery	Mix Waterfall stage gates with Agile iterations; tailor governance to context
4	Release & version management	Group changes into versions/releases with dates, scope, and status
5	OKR tracking	Align work to Objectives and Key Results embedded in project/program governance
6	Risk management	Identify, analyze, plan, and monitor threats/opportunities across portfolios, programs, projects
7	Capacity planning	A strategic process that involves determining the resources an organization needs to meet current and future demand. It balances team load using velocity/estimates; model scenarios at cross-project level
	Planning & Governance	
8	Idea Intake & Prioritization (Ideation Platform)	A governed, single-portal funnel that captures and de-duplicates ideas, scores them (e.g., RICE/WSJF), routes for review/approval aligned to OKRs, and converts approved ideas into initiatives/projects with audit trails and role-based views.
9	Work Breakdown Structure (WBS) creation	Deliverable-oriented decomposition of scope; foundation for schedule/cost controls
10	Workflow customization	Tailored states, rules, approvals, and quality checks embedded in delivery process
11	Cross-project timeline (program view)	Unified timeline/Gantt across teams; roll-up of schedules, releases, dependencies

12	Dependency mapping	Visualize “blocks/blocked-by” relationships and interdependencies across projects
13	Milestone & Phase Tracking	Phase/milestone baselines with notifications and progress views
14	Discovery tool integration	Auto-scope creation from discovery outputs (e.g., Delivery Curator) into plans/WBS
15	Sizing/scoping integration	Automatically or semi-automatically estimate the size of work and define its scope using historical data or estimation accelerators
	Resource & Manpower Governance	
16	Onboarding process	structured steps for bringing new team members or resources into a project environment. Predefined project initiation forms, automated provisioning linked to corporate systems
17	Employee/resource repository (skills/role/availability)	Central catalogue of practitioners with skills taxonomy and availability
18	Team demand forecasting	Automated demand capture from pipelines and delivery plans
19	Skills tracking	Role–skill mapping aligned to certifications and competency indices
20	% availability tracking	Compute available/allocated/assigned/actual hours at individual/squad/role levels
	Execution, Quality & ITSM	
21	Test management	Plan/execute test cycles, defects, coverage, and traceability to requirements
22	ITSM workflows	Incident, problem, change, request, and SLA handling per ITIL/ITSM (ITIL (Information Technology Infrastructure Library), ITSM (IT Service Management)) guidance
23	Defect Management	Logging and tracking bugs during execution.
24	Release Management	Coordinating deployments and approvals.
25	Environment Management	Tracking environments for testing and production
26	Change Control	Change Control: Formal workflows for approving scope or configuration changes.
27	Quality Assurance Metrics	Quality Assurance Metrics: Dashboards for defect density, test coverage, and pass/fail trends.
	Reporting & Analytics	
28	Agile reports	Standard team reports on throughput and work remaining trends

29	Advanced analytics	Unified, queryable platform across Jira/Confluence/ITSM with pre-modelled fields
30	Role-based dashboards	Line-of-sight dashboards by role;
31	Aggregate dashboards	Dashboard aggregates across geos/sectors/practices
32	Automated KPI reporting	Preconfigured KPI sets tied to SOW/compliance reporting
33	SLA metrics	Track service levels (warranty/utility/experience) and performance against agreements
34	Resource-pattern tracking	Analyze resource trends; visualize product/program roadmaps as shared truth
35	Roadmap tracking	Analyze resource trends; visualize product/program roadmaps as shared truth
36	OLAP / external analytics support	Multidimensional analysis (cubes, slice/dice, drill-down/roll-up) via BI tools
	AI Capability	
37	Native GenAI assistant	Conversational AI embedded in delivery tooling (autofill, similarity search)
38	Asset discovery & deployment governance	Contextualize and govern AI assistants/automation assets at task/story level
39	Effort-savings tracking	Track time saved and outcomes from digital workers/assets.
40	Digital workers	Assign AI agents/apps to plan tasks as part of the delivery squad
	Integrations & Ecosystem	
41	IBM ecosystem integrations	Purpose-built connectors and IBM extensions for delivery and reporting
42	Third-party tool integrations	Rich REST APIs and marketplace apps; cross-tool traceability and automation
43	Public APIs	REST/Forge/Connect frameworks to extend and integrate workflows/data
44	Document attachments	Store evidence at object/issue level with limits by tier
	Security & Compliance	
45	SSO/SAML/SCIM	Centralized identity, single sign-on, and user provisioning to enforce access policies
46	Compliance frameworks	Alignment with security/privacy standards and client regulatory needs
47	Access controls & compliance audits	Enterprise-grade controls inherited from platform with auditability
	Financials & ROI Governance	

48	Planned vs actual spend	Track budget vs execution with cost/effort/benefit parameters
49	Benefit realization tracking	Configure benefits, measure actuals, and sustain post-delivery outcomes
50	Budget allocation & approvals	Templates and workflows to approve and monitor budgets at project level
51	Cost governance & forecasting	Track planned/actual/remaining costs and completion forecasts from execution data
	Globalization & Language	
52	Multilingual UI	End-user interface available in multiple languages; per-user preferences
53	Global presence & data residency	Pin cloud data to regions (US, EU, AU, DE, SG, CA, UK, JP, IN, KR, CH) across plan
54	Language packs / portal translations (Service Mgmt)	Translate request types, notifications, portal/help center text
55	Regional compliance	Align delivery/security controls with regional standards (ISO, GDPR, FedRAMP, etc.).
56	Data residency controls	Admin tools to set, move, and pin in-scope app data by location.
	PMO Enablers (JIRA specific features)	
57	Cross-project Automation	No-code automation rules that apply across multiple projects or globally (e.g., auto-assign issues, enforce field values, trigger approvals
58	Advanced Roadmaps Scenarios (what-if planning)	Sandbox planning for capacity, dependencies, and timelines without committing changes to live projects
59	Atlassian Analytics & Data Lake	Enterprise feature providing cross-product data (Jira, JSM, Confluence) for advanced dashboards and BI integration.
60	JSM Assets / CMDB	Configuration Management Database for tracking assets, services, and their relationships
61	Jira Product Discovery (idea intake & prioritization)	Tool for idea intake, prioritization (e.g., RICE scoring), and roadmap publishing linked to Jira Software
62	Sandbox (test changes before rollout)	Dedicated environment to test configuration changes before applying to production.
63	Release tracks (control product updates)	Control when Atlassian product updates are applied to your instance
64	IP allowlisting (site access security)	Restrict PM Tool access to specific IP ranges for security and compliance

65	Project archiving	Archive inactive projects/issues to declutter and improve performance
66	Audit logs (project/site/org)	Detailed logs of admin and configuration changes at project, site, and organization levels

8 Appendix

Appendix A: Deliverable Material Guidelines

Except for status reports, project plan, and code/executable, each Deliverable Material as defined in this 'Deliverable Acceptance Procedures' will be reviewed and accepted in accordance with the following procedure:

- Draft of the Deliverable Material will be submitted to the MSIL Project Manager in a reproducible format, seeking a signoff from MSIL. It is MSIL Project Manager's responsibility to distribute copies to any other reviewers.
- Within ten (10) business days from the date of submission Deliverable Material, the MSIL Project Manager will either accept the deliverable Material or provide the IBM Project Manager a written list of requested revisions. If IBM receives no response from the MSIL Project Manager within ten(10) business days from the date of submission of Deliverable Material, then the deliverable Material will be deemed accepted.
- If a written list of requested changes is received within ten (10) business days, the IBM Project Manager will make the appropriate revisions and will share the draft with MSIL Project Manager for review, within three (3) business days, post concurrence from MSIL Project Manager formally resubmit the updated version to the MSIL Project Manager at which time the document will be deemed accepted.
- IBM expects signoff within 3 working days on the UI designs submitted to MSIL. In case the approval is delayed, IBM will take it as deemed accepted or if any delay rises due to this , IBM reserves the right to charge extra as per Change control procedures.

IBM will request in writing from MSIL reasons or shortfalls of the system, if any, if the system is put into production use without acceptance. Such response from MSIL will be provided within 15working days of IBM's request. However, if no response is received from MSIL within fifteen working days without assigning any reasons or shortcomings to IBM then the system will be deemed accepted.

Upon the acceptance of the Deliverable by the Project Manager, IBM can raise the invoice for that deliverable as applicable.

Appendix B: Project Change Control Procedure

Project Change Control Procedure

Given the nature of the project, it is important to have a clear and well-defined change control procedure to achieve a proper, systematic and documented approach for changing Statement

of Work to be performed. Necessary changes to the scope shall be executed via this change control procedure.

The following process will be followed if a change to this Technical Statement of Work is required:

- A Project Change Request (PCR) will be the vehicle for communicating change. The PCR must describe the change; the rationale for the change and the effect the change will have on the project.
- The designated Project Manager of the requesting party will review the proposed change and determine whether to submit the request to the other party.
- Both Project Managers will review the proposed change and recommend it for further investigation or reject it. A PCR must be signed by authorized representatives from both parties to authorize investigation of the recommended changes. The investigation will determine the effect that the implementation of the PCR will have on price, schedule and other terms and conditions of the Agreement.
- A written Change Authorization and/or PCR must be signed by authorized representatives from both parties to authorize implementation of the investigated changes.
- In the event of this estimation being beyond three (3) man-days, the implementation of Request for Change will happen only after submission of ECP to MSIL And acceptance of the same by MSIL.

Change Initiation

A change is initiated by a Project Change Request (PCR). This is done by filling out a copy of the form in section 'Request for Change Form' and submitting it to a Steering Committee composed of senior MSIL and IBM project personnel and chaired by MSIL project manager or other designated person.

The membership of the Steering Committee will be agreed to by the parties in writing within 15 days of commencement date, and will include equal number of representatives from both Parties. Either party may change its personnel by notifying the other party of the change in writing. The Steering Committee will evaluate the PCR for technical validity and its impact on the project. If approved by the Steering Committee, the PCR will be forwarded to IBM. If disapproved, the reasons will be provided to the PCR initiator.

IBM Response

IBM will, in no later than five (5) business days of receiving a PCR approved by the Steering Committee, provide MSIL with a written acknowledgment of receipt and an estimation of the time and effort required for analyzing the PCR and preparing the Engineering Change Proposal (ECP).

Following receipt of the MSIL written approval of the estimate and agreement to pay the cost, if any, IBM will in timeline mutually agreed between MSIL& IBM and no later than 21 days, perform the analysis and prepare the ECP. The ECP will define the impact of the proposed change on the following:

- Baseline Documentation - The impact on the baseline documentation will be defined in terms of the number of pages added, changed or deleted for each document.
- Design - The impact on the software design will be defined in terms of new code, modified code, and throw away code. Each will be described.
- Testing - The impact on the test program will be defined in terms of change to the Acceptance Test Plan, test cases, and/or retest required.

- Performance - The impact of the change on the System's performance, if any, will be determined. If additional or changed machines are required, they will be identified.
- Training - The impact on training will be listed in terms of impact on training plan, course preparation and/or course materials.
- Other Materials - The impact on other Deliverable will be listed.
- Resources - The additional resources required to make the change will be defined and justified.
- Schedule - The impact to the schedule will be shown in terms of impact on the Project Schedule, Delivery Schedule and end date of the Agreement.
- Cost - The total cost of the change will be estimated.

MSIL Approval

MSIL approval is required for the Assessment of Change Impact submitted by IBM.

When a PCR requires a change to the cost or schedule or when a change is required to the Agreement executed between MSIL and IBM, the change must be approved by the MSIL authorized representative in writing. Once approved by MSIL, the PCR is added to the Agreement.

If the PCR is not approved by the appropriate authority, Customer will take no action on the same.

Implementation

Pages from the latest approved baseline documents will be marked up with new wording and/or figures to reflect the change. Updated pages, incorporating the change will be prepared showing changes by ECP number and change bar. The baseline documentation may be revised after a significant number of changes have been incorporated. The entire document would then be reissued with a revision letter, i.e., Revision A, Revision B, and the date approved on each page. The revision incorporates only the changes already approved plus correction of any typographical errors that do not change the technical intent of the document.

Request for Change Form

Request For Change	
Change Authorization to the Agreement betweenMaruti Suzuki India Limited (“MSIL”) and IBM India Pvt. Ltd. (“IBM”) dated (“Agreement”).	
Name Of the System:	
Change Authorization # :	PCR/ Date :
Parent PO Ref. No:	
Originator of Request:	IBM India Pvt. Ltd. / MSIL
PCR Project Start /End Date:	DD-MM-YYYY DD-MM-YYYY
Type of Change (Check one)☐Functional ☐Performance ☐Editorial	
Reason For Change:	
Description of Change: 1. The differential Price of the revised Bill of Quantity is Rs ……Taxes : Included / Excluded 2. PCR contains Existing Items ( ) or New Items ( )	

Request For Change	
3. PCR value is Inclusive ( ) or Exclusive of Taxes 4. Separate PO will be released for the PCR : Yes ( ) or No ( ) 5. Except to the extent varied by this Change Authorization, all the terms of the Agreement referred, shall continue to remain in full force and effect.	
Commercial impact of the change: Payable By _____ (Tick below as applicable) ☐One Time, Rs. _____ Only. ☐Recurring, Rs. _____ Only Per Month/Quarter, Starting Date _____	
Authorized Signatory (MSIL) Name: Designation: Date: Place:	**Authorized Signatory** IBM India Pvt Ltd Name: Designation: Date: Place:

Appendix C: Escalation Procedure

The following procedure would be followed if resolution is required to a conflict arising during the performance of this SoW.

- When a conflict arises between Customer and IBM, the project team member(s) would first strive to work out the resolution internally
- Level 1: If the project team cannot resolve the conflict within two (2) business days, the Customer Project Manager and IBM Project Manager would meet to resolve the issue
- Level 2: If the conflict is not resolved within three (3) business days after being escalated to Level 1, the Customer Executive Sponsor would meet with the IBM Project Executive to resolve the issue
- If the conflict is resolved by either Level 1 or Level 2 intervention, the resolution would be addressed in accordance with the Annexure B: Project Change Control Procedure
- Level 3: If the conflict remains unresolved after Level 2 intervention, resolution would be addressed in accordance with Annexure B: Project Change Control Procedure**Error! Reference source not found.** or arbitration or termination of this Statement of Work under the terms of the Agreement.
- If the conflict is addressed by termination, MSIL agrees to pay IBM for a) Services IBM provided and accepted by MSIL and Products and Materials IBM delivered and accepted by MSIL up to the date of termination.
- During conflict resolution, IBM may provide Services relating to items not in dispute, to the extent practicable pending resolution of the conflict. Customer agrees to pay invoices per this SoW and the Agreement to the extent of services being availed.

Appendix D: DPA Exhibit

MSIL agrees that no Client personal data that is subject to i) the European General Data Protection Regulation (E/2016/679) (GDPR); or ii) other data protection laws identified at http://ibm.com/dpa/dpl will be provided to IBM for processing on behalf of the Client under this transaction. In the event of a change, MSIL will notify IBM in writing and IBM's Data Processing Addendum (DPA) at http://ibm.com/dpa and an agreed upon DPA Exhibit, or other appropriate processing addendum, will apply and prevail over conflicting terms in the Agreement. The DPA Exhibit will be added as an Appendix to this transaction.

Appendix E: Information Security Roles and Responsibilities Table

For purposes of performance of this SOW, IBM and MSIL will take guidance, per the IBM Project Plan, from the following responsibilities as indicated in the Information Security Table of Roles and Responsibilities in this Annexure. Full-fledged implementation of Information security as detailed below is out of scope of project, however during production the same can be implemented as per MSIL requirements.

IBM and MSIL may negotiate appropriate deliverable Materials which will be identified and described in the SOW through the Change Request Procedure given in Annexure B.

Control Area	**INFORMATION SECURITY ROLES and RESPONSIBILITIES**	**IBM**	***MSIL***
		R = Responsibility	
1	Security Policy		
A	Determine appropriate information security policy requirements based on business objectives, assessment of risk, and interpretation of legal, regulatory and contractual obligations Validate that the information security controls meet ***the MSIL*** requirements driven by security policy and risk acceptance Request exceptions to the base roles and responsibilities as defined in this GBS Information Security Table, as needed		R
B	Notify IBM if MSIL information security requirements change through IBM Project Manager**Error! Reference source not found.** as defined by the Statement of Work so that parties may assess if and how to implement, including impact to cost, scope or schedule		R
C	Review the roles and responsibilities as defined by this Information Security Table periodically but at least every 6 months.		R
D	Provide the ***MSIL*** with this Information Security Table of Roles and Responsibilities which communicates IBM and MSIL security controls for the ***MSIL's*** application development and maintenance services and any exceptions that govern the security management processes for IBM and MSIL under the Agreement.	R	
E	Respond to exception or Project Change Requests from ***MSIL*** and determine if such requests result in additional	R	

Control Area	INFORMATION SECURITY ROLES and RESPONSIBILITIES	IBM	*MSIL*
	or modified information security roles and responsibilities, which will be managed through the Appendix B: Project Change Control Procedure. as defined by this Statement of Work		
F	Review the Roles and Responsibilities as defined by this Information Security Table periodically but at least every 6 months with MSIL	R	
2	Organization of Information Security		
A	Designate a knowledgeable ***MSIL*** focal point for information security related activities		R
B	Provide contact information for the primary MSIL contact and for an authorized secondary MSIL contact		R
C	Coordinate all information security activities with third parties other than those contracted by IBM		R
D	Designate a knowledgeable IBM focal point for information security related activities including the following: Interfacing with MSIL on security requirements Implementation of security requirements for which IBM is responsible in accordance with the negotiated and agreed to Roles and Responsibilities (as defined by this Information Security Table)	R	
E	Provide contact information for the primary IBM contact and for an authorized secondary IBM contact	R	
3	Asset Management		
A	Assign ***MSIL*** business accountability for its information assets, including software, physical assets, and services		R
B	Be responsible for identifying, providing and funding the appropriate information security controls and communicating relevant requirements to IBM for: Data transmitted via public telecommunications facilities or services; Transport of confidential information, personal information, sensitive personal information and business sensitive information (e.g. encryption, transport over secure lines); and Storing of confidential information, personal information, sensitive personal information and business sensitive information (e.g. encryption of data on portable media or other special handling/treatment)		R
C	Ensure security requirements are addressed in the Statement of Work		R

Use or disclosure of data contained on this page is subject to the restriction on the last page of this document.

Control Area	INFORMATION SECURITY ROLES and RESPONSIBILITIES	IBM	*MSIL*
D	Identify and communicate to IBM any MSIL data or information designated as confidential, business sensitive, personal and sensitive personal, that IBM will have access to. Identify and fund, if applicable, any special handling requirements for ***MSIL confidential***, business sensitive, personal or sensitive personal information that IBM will have access to.		R
E	Comply with its obligations as data controller and inform IBM if these obligations include requirements for data processor related services provided by IBM		R
F	Follow approved Appendix B: Project Change Control Procedure (defined in the Statement of Work) for security related changes	R	
G	Handle information identified by MSIL as confidential, business sensitive, personal and sensitive personal in accordance with the following controls: On applications, protect ***MSIL*** data by access controls as defined in the section entitled Access Control Store portable storage media containing MSIL ***data*** in a physically controlled area in those locations where IBM has sole control of the media. When printed information is printed at IBM locations, keep printed information identified by MSIL ***as*** confidential, business sensitive, personal and sensitive personal in a locked container or physically controlled area.	R	
4	Human Resources Security		
B	Provide information security awareness training ***to MSIL project*** personnel and other MSIL authorized network or system users		R
C	Identify and provide to IBM any MSIL specific information security training required for IBM personnel		R
D	Take appropriate management action if there is a misuse of authority by any ***MSIL*** Personnel		R
5	Physical and Environmental Security		
B	Secure work areas, including restricting access from general public, at MSIL sites assigned to IBM staff related to execution of this SOW		R
C	Identify and provide to IBM any ***MSIL*** specific information security requirements for printing, storing and transmitting MSIL Information		R
F	Define where IBM employees will work:		R

Use or disclosure of data contained on this page is subject to the restriction on the last page of this document.

Control Area	INFORMATION SECURITY ROLES and RESPONSIBILITIES	IBM	*MSIL*
	Define the work location for IBM employees Define remote or work at home options		
G	Supply anti-virus software ***for MSIL*** supplied workstations		R
H	Respond to virus attacks and initiate corrective action on MSIL supplied workstations		R
I	Provide and manage physical security of IBM owned workstations	R	
J	Perform workplace security inspections of IBM employees at IBM sites and ***MSIL*** sites related to execution of this SOW	R	
K	Provide security for work areas and restrict access from general public at IBM sites related to execution of this SOW	R	
L	Supply and install IBM anti-virus software and upgrades for IBM supplied workstations	R	
M	Respond to virus attacks and initiate corrective action on IBM supplied workstations	R	
6	Access Control		
A	Authorize and manage user IDs and passwords		R
B	Define access control requirements and process and administer logical access for network infrastructure systems and devices under MSIL management		R
C	Define access control requirements and process and administer user ID's and passwords for MSIL applications databases and other ***MSIL*** software on systems across all application environments (development, test, production)		R
D	Define revocation requirements and process, and administer revocation of accesses for ***MSIL*** applications and systems warranted as a result of validation activities and when requested by IBM		R
E	Define access control requirements and process for users with privileged access to MSIL applications and systems across all environments (development, test, production)		R
F	Be responsible for validating the employment status and business need for access to MSIL applications and systems for MSIL personnel		R
G	Be responsible for implementing access changes based on input from IBM employment validation activities for IBM personnel		R

Use or disclosure of data contained on this page is subject to the restriction on the last page of this document.

Control Area	INFORMATION SECURITY ROLES and RESPONSIBILITIES	IBM	*MSIL*
H	Be responsible for validating the business need for access to ***MSIL*** applications and systems for IBM personnel, annually		R
I	Revalidate the list of privileges associated with assigned ID's and notify IBM of any changes required		R
J	Review user access lists maintained by IBM and revalidate privileges annually		R
K	Validate user ID baseline inventory and make updates based on IBM validation results Retain evidence of completion for two iterations		R
L	Define any encryption requirements and supply encryption tools to meet requirements	R (Platform capabilities only. No external tools in scope)	
M	Perform quarterly employment review of application user ID's assigned to IBM employees	R	
N	Submit request to revoke access to an application when IBM personnel no longer require access	R	
O	Maintain list of ID's with privileges and ID's with access to production environment for IBM employees	R	
P	Periodically revalidate privileges for ID's assigned to IBM personnel Retain evidence for two iterations	R	
Q	Periodically revalidate continued business need for access to development, test, production environments for ID's assigned to IBM personnel Retain evidence for two iterations Submit or notify ***MSIL*** of any access changes needed as a result of validation activities	R	
R	For employees working on MSIL applications, passwords must conform to the IBM standards defined below, unless ***MSIL*** requirements are more stringent: Minimum of 8 characters Contain a mixture of alphabetic and non-alphabetic characters Maximum change interval of 90 days Password history – password may not be reused for 4 iterations Number of consecutive invalid attempts before ID is locked is 5 Lockout duration of forever		R

Use or disclosure of data contained on this page is subject to the restriction on the last page of this document.

Control Area	INFORMATION SECURITY ROLES and RESPONSIBILITIES	IBM	*MSIL*
S	Perform a baseline inventory of user id's assigned to IBM personnel and communicate User ID baseline inventory to MSIL for validation	R	
T	Adhere to MSIL application encryption requirements using ***MSIL provided*** encryption tools	R	
7	Information Security Incident Management		
A	Provide a 24/7 contact plan for reporting security incidents Inform IBM of any application and information security incidents involving IBM personnel Provide a ***MSIL*** security incident coordinator Make decisions on actions to resolve security incidents involving ***MSIL*** network, MSIL systems, ***MSIL*** personnel or MSIL data, including, if appropriate, collection of evidence Interface, as needed, with external entities such as law enforcement, legal or regulatory agencies		R
B	Assist MSIL in initial security incident evaluation for security incidents involving IBM personnel that are reported ***by MSIL as*** part of Information Security Incident Management	R	
8	Compliance		
A	Identify and interpret legal, regulatory or contractual information security requirements that are applicable to its business and inform IBM of any additional or changed requirements		R
B	Review periodic security reporting		R
C	Provide support for application assessments including MSIL audit activities, issue management services and closure of issues after audit (Closure of issues impacting cost, schedule, quality may require that the Project Change Control Procedure be followed	R	
D	Provide periodic, basic security reporting as defined by IBM	R	

Appendix G: Custom Services DPA Amendment

Not Applicable

Agreed to:

Authorized Signatory
Maruti Suzuki India Limited
Designation:

Date:
Place:

Agreed to:

Authorized Signatory
IBM India Private Limited
Designation:

Date
Place: